COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2010

ESTI MATE SUMVARY 14: 03: 24
CONTI D C17366 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17366- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 14.0  DAYS TI ME ALLOW 40 WORK DAYS
US40Z- RANNEY STREET | NT | MPROV PERCENT TI ME: 35. 00 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO SHE0402- 076
US40Z- RANNEY STREET | NT | MPROV
NAME OF ROAD: 040z
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PER OD ENDI NG 05/ 27/ 2010 DATE TI ME STARTED 05/ 05/ 2010
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 12/ 17/ 2009 DATE WORK BEGAN
DATE AWARDED 01/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/ 2010 DATE ACCEPTED
L ONGVONT CO 80503 303- 530- 4212 DATE NOTI CE TO PROCEED 05/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 378, 589. 12 PARTI O PATI NG $ 171, 183. 20 $ 171, 183. 20
AWARD PRQIECT AMT: $ 311, 825. 43 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 45. 229% TOTAL EARNI NGS 171, 183. 20 171, 183. 20
FUNDS AVAI LABLE: $ 207, 405. 92 STOCKPI LED MATERI ALS 0.00 -18, 814. 75
GROSS EARNI NGS 171, 183. 20 152, 368. 45
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,315. 11 -4,315. 11
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 166, 868. 09 148, 053. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 166, 868. 09 148, 053. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 148, 053. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17366- BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: SHE0402- 076 ESTI MATE NO 0002 14: 03: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL COF S| DEWALK 107. 000 0. 000
SY 14. 280 184. 21
12. 90000 14. 280 184.21
0010 202-00202 *REMOVAL OF GUTTER 127. 000 0. 000
LF 0. 000 0. 00
16. 13000 0. 000 0. 00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 170. 000 0. 000
LF 0. 000 0. 00
18. 28000 0. 000 0. 00
0020 202-00220 *REMOVAL OF ASPHALT NAT 166. 000 0. 000
SY 0. 000 0. 00
21. 50000 0. 000 0. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 1, 027. 000 0. 000
SF 0. 000 0.00
3. 23000 0. 000 0. 00
0030 202-00821 REMOVAL CF SI GN PANEL 3. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0.00
0035 202-00840 REMOVAL CF TRAFFI C SI GNAL PCLE 4.000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0. 00
0040 202-00848 REMOVAL COF TRAFFI C SI GNAL CONTRCOLLER AND CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0045 203-01597 POTHCOLI NG 15. 000 0. 000
HOUR 10. 000 1, 960. 00
196. 00000 10. 000 1, 960. 00
0050 208-00034 GRAVEL BAG 16. 000 0. 000
LF 16. 000 127. 36
7.96000 16. 000 127. 36
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 281.00

281. 00000 1. 000 281.00



CONTI D: C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17366- BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHE0402- 076 ESTI MATE NO. 0002 14: 03: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 210-00810  RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
228. 00000 0. 000 0. 00
0065 210-04070  ADJUST VELL 1. 000 0. 000
EACH 0. 000 0.00
502. 00000 0. 000 0. 00
0070 304-06000  *AGGREGATE BASE COURSE ( CLASS 6) 70. 000 0. 000
TN 0. 000 0.00
53. 75000 0. 000 0. 00
0075 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 25. 000 0. 000
TN 0. 000 0.00
161. 25000 0. 000 0. 00
0080 409-01015  *COVER COAT MATERI AL (TYPE 1) 2, 693. 000 0. 000
5% 0. 000 0.00
10. 75000 0. 000 0. 00
0085 411-10216  *EMILSI FI ED ASPHALT (CRS-2P) 1, 165. 000 0. 000
GAL 0. 000 0.00
4.30000 0. 000 0. 00
0090 412-00800  *CONCRETE PAVEMENT (8 | NCH) 14. 000 0. 000
sy 0. 000 0.00
236. 50000 0. 000 0. 00
0095 503-00036  *DRILLED CAl SSON (36 | NCH) 72.000 0. 000
LF 72.000 21,312.00
296. 00000 72.000 21, 312. 00
0100 608-00000  *CONCRETE S| DEWALK 163. 800 0. 000
5% 0. 000 0.00
48. 38000 0. 000 0. 00
0105 608-00010  *CONCRETE CURB RAMP 45. 600 0. 000
sy 0. 000 0.00
61. 28000 0. 000 0. 00
0110 609-21010  *CURB AND GUTTER TYPE 2 (SECTION |- B) 288. 000 0. 000
LF 0. 000 0.00
21. 50000 0. 000 0. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17366- Bl D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0002 14:03: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 610-00024 *MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 987. 000 0. 000
SF 0. 000 0. 00
6. 45000 0. 000 0. 00
0120 612-00041 DELI NEATOR ( FLEXI BLE) (TYPE 1) 4. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0125 613-00200 *2 I NCH ELECTRI CAL CONDUI T 627. 000 0. 000
LF 627. 000 9, 392. 46
14. 98000 627. 000 9, 392. 46
0125 MATERI AL ALLOMNCE 2 | NCH ELECTRI CAL CONDUI T 71. 228
LF -71.228 -1, 067. 00
14. 98000 0. 000 0. 00
0130 613-00300 *3 I NCH ELECTRI CAL CONDUI T 546. 000 0. 000
LF 546. 000 10,171.98
18. 63000 546. 000 10,171. 98
0130 MATERI AL ALLOMNCE 3 | NCH ELECTRI CAL CONDUI T 99. 815
LF -99. 815 -1, 859.55
18. 63000 0. 000 0. 00
0135 613-10000 *W RI NG 1. 000 0. 000
LS 0. 500 2,727.00
5, 454. 00000 0. 500 2,727.00
0140 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4. 000 0. 000
EACH 4.000 1, 208. 00
302. 00000 4.000 1, 208. 00
0140 MATERI AL ALLOMNCE LUM NAI RE ( HPS- 250W 1. 666
EACH -1.666 -503. 20
302. 00000 0. 000 0.00
0145 614-00011 SI GN PANEL (CLASS 1) 84. 750 0. 000
SF 21. 000 413.91
19. 71000 21. 000 413.91
0150 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( POST) 22.000 0. 000
LF 0. 000 0. 00
21. 56000 0. 000 0. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17366- Bl D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0002 14:03: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0160 614-70117 * PEDESTRI AN SI GNAL FACE (16) 4. 000 0. 000
EACH 4.000 1, 848. 00
462. 00000 4.000 1, 848. 00
0160 MATERI AL ALLOMNCE PED SI GNAL FACE 2.294
EACH -2.294 -1, 060. 00
462. 00000 0. 000 0.00
0165 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 2.000 0. 000
EACH 2.000 1, 130. 00
565. 00000 2.000 1, 130. 00
0165 MATERI AL ALLOMNCE PED Sl GNAL FACE ( COUNTDOWN) 1. 257
EACH -1.257 -710. 00
565. 00000 0. 000 0. 00
0170 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 10. 000 0. 000
EACH 10. 000 6, 390. 00
639. 00000 10. 000 6, 390. 00
0170 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 6.573
EACH -6.573 -4, 200. 00
639. 00000 0. 000 0. 00
0175 614-70448 *TRAFFI C SI GNAL FACE (12-12-12-12) 2.000 0. 000
EACH 2.000 1, 690. 00
845. 00000 2.000 1, 690. 00
0175 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12-12) 1.290
EACH -1.290 -1, 090. 00
845. 00000 0. 000 0.00
0180 614-72860 PEDESTRI AN PUSH BUTTON 6. 000 0. 000
EACH 6. 000 570. 00
95. 00000 6. 000 570. 00
0180 MATERI AL ALLOMNCE PED PUSH BUTTON 3. 474
EACH -3.474 -330. 00
95. 00000 0. 000 0. 00



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17366- Bl D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0002 14:03: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 614-72875 *LOOP DETECTOR W RE 1, 676. 000 0. 000
LF 1, 676. 000 4,508. 44
2.69000 1, 676. 000 4,508. 44
0190 614-72876 TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOCP TYPE) 4. 000 0. 000
EACH 4.000 680. 00
170. 00000 4.000 680. 00
0190 MATERI AL ALLOMANCE LOOP AMPLI FI ER ( 2- CHANNEL) 2.941
EACH -2.941 -500. 00
170. 00000 0. 000 0. 00
0195 614-81020 TRAFFI C SI GNAL- LI GHT POLE STEEL (2 NMAST ARM 1. 000 0. 000
EACH 1. 000 15, 319. 00
15, 319. 00000 1. 000 15, 319. 00
0200 614-81125 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-25 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 11, 580. 00
11, 580. 00000 1. 000 11, 580. 00
0205 614-81130 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 11, 955. 00
11, 955. 00000 1. 000 11, 955. 00
0210 614-81140 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 12,539. 00
12, 539. 00000 1. 000 12,539. 00
0215 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 11, 515. 00
11, 515. 00000 1. 000 11, 515.00
0215 MATERI AL ALLOMNCE CONTROLLER (TYPE 170E - HCl1) 0. 651
EACH -0.651 -7,495. 00
11, 515. 00000 0. 000 0. 00
0220 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 500 1, 344. 00
2,688. 00000 0. 500 1, 344. 00
0225 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0.714 27, 346. 20
38, 300. 00000 0.714 27, 346. 20



CONTI D C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17366- Bl D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0002 14:03: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 500 2,223.00
4, 446. 00000 0. 500 2,223.00
0235 627-00005 *EPOXY PAVEMENT MARKI NG 4.410 0. 000
GAL 0. 000 0. 00
96. 75000 0. 000 0. 00
0240 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 4.410 0. 000
GAL 0. 000 0. 00
48. 38000 0. 000 0.00
0245 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 138. 000 0. 000
SF 0. 000 0. 00
12. 90000 0. 000 0. 00
0250 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 606. 000 0. 000
LIN
5 SF 0. 000 0. 00
9. 68000 0. 000 0. 00
0255 630-00000 *FLAGE NG 450. 000 0. 000
HOUR 126. 000 2,911.86
23. 11000 126. 000 2,911.86
0260 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 12. 000 0. 000
DAY 8. 000 344. 00
43. 00000 8. 000 344.00
0265 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 0. 000
DAY 12. 000 7,740. 00
645. 00000 12. 000 7,740. 00
0270 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 0. 000
EACH 1.500 241. 88
161. 25000 1. 500 241. 88
0275 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 0. 000
EACH 8. 000 136. 00
17. 00000 8. 000 136. 00
0280 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 0. 000
EACH 11. 000 242.00
22.00000 11. 000 242.00



CONTI D: C17366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17366- BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHE0402- 076 ESTI MATE NO. 0002 14: 03: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0285 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 2.000 0. 000
EACH 1. 000 27.00
27. 00000 1. 000 27.00
0290 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYP
B EACH 0. 500 513. 50
1, 027. 00000 0. 500 513. 50
0295 630-80360  *DRUM CHANNELI ZI NG DEVI CE 30. 000 0. 000
EACH 12. 000 258. 00
21. 50000 12. 000 258. 00
0300 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 0. 000
EACH 5. 000 134. 40
26. 88000 5. 000 134. 40
0305 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 36. 500 219. 00
6. 00000 36. 500 219. 00
0310 700-70010 F/ A M NOR CONTRACT REVI SI ONS 45, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70011  F/ A PARTNERI NG 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70082 F/ A FURNISH & I NSTALL ELECTRI CAL SERVI CE 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C17366
PCN: 17366- Bl D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: SHEO0402- 076 ESTI MATE NO 0002 14:03: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 378,589.12 % 152, 368.45 $ 171, 183. 20
PRQJIECT TOTAL CURRENT AMI  $ 378,589.12 % 152, 368.45 $ 171, 183. 20



